
Act
ID Description Orig

Dur
Rem
Dur Pred Succ Resp

Act
ID Description Orig

Dur
Rem
Dur Pred Succ Resp

FEB
2012

06
MAR

2013

13
APR

20
MAY

27
JUN

05
JUL

12
AUG

19
SEP

26
OCT

02
NOV

09
DEC

16
JAN

23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

FEB
2012

06
MAR

2013

13
APR

20
MAY

27
JUN

05
JUL

12
AUG

19
SEP

26
OCT

02
NOV

09
DEC

16
JAN

23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

Site
Site

1010 435 Calendar Days 435 145 1000 1012,
1190

GCW

1012 Time Extension for Building
Permit / Erosion Con

29 29 1010 1016 GCW

1016 Time Extension for May
Weather Delays

1 1 1012 1018 GCW

1018 Time Extension for June
Weather Delays

5 5 1016 1020 GCW

1020 Time Extension for July
Weather Delays

9 9 1018 1022 GCW

1022 Time Extension for August
Weather Delays

1 1 1020 1024 GCW

1024 Time Extension for
September Weather Delays

5 5 1022 1026 GCW

1026 Time Extension for October
Weather Delays

1 1 1024 1036 GCW

1036 Time Extension for
November Weather Delays

6 6 1026 1038 GCW

1180 Substantial Completion 0 0 A1970,
B1970,

1182,
1190

GCW

1190 Contract Completion -
23JUL12

0 0 1010,
1180,

GCW

1720 8" Backflow Vault 2 2 1596,
1710

1750 BAIRD

1750 3" Backflow 1 1 1720,
1740

1752,
1760

BAIRD

1760 Water Testing 3 3 1750,
1752,

1770,
1780,

BAIRD

1834 Install 4 ea 5000 Gallon
Tanks

14 14 1560,
1832,

CRM

1835 Alagasco Gas Main 2 2 1530,
1960

1844 ALAGASCO

1836 Gravel & Pipe Field Lines 59 27 1530,
1832

1834,
1838

CRM

1838 Emergency Field Lines 4 4 1580,
1836

1840 CRM

1840 Distribution Box 2 2 1838 1842 CRM

1842 Risers 1 1 1840 1844 CRM

1844 Force Main 4 4 1835,
1842

1846 CRM

1846 Gravity Main 4 4 1844 1848 CRM

1848 Set Pumps & Control Panel 3 3 1846 1850,
1994

CRM

1850 Spread Topsoil Over Zones
2-6

3 3 1848 1852 CRM

1852 Prep Containment Area with
Felt / Gravel

2 2 1850 1964 CRM

1902 Exterior Reader Board 5 5 A1310,
B1310,

1968 STEW

1910 Sidewalks 10 10 1814,
A1310,

1920,
1922,

BICE

1920 Cast Aluminum / Plaque 5 5 1910 1972 STEW

1922 Aluinum Covered Walkway 10 10 1910 1962 TVM

1930 Walking Trail 5 5 1940 1972 OWENS

1940 Irrigation 21 21 1570,
1910

1930,
1960,

OWENS

09JUL12

09JUL12

10JUL12 07AUG12

10JUL12 07AUG12
Time Extension for Building Permit / Erosion Con

08AUG12 08AUG12

08AUG12 08AUG12
Time Extension for May Weather Delays

09AUG12 13AUG12

09AUG12 13AUG12
Time Extension for June Weather Delays

14AUG12 22AUG12

14AUG12 22AUG12
Time Extension for July Weather Delays

23AUG12 23AUG12

23AUG12 23AUG12
Time Extension for August Weather Delays

24AUG12 28AUG12

24AUG12 28AUG12
Time Extension for September Weather Delays

29AUG12 29AUG12

29AUG12 29AUG12
Time Extension for October Weather Delays

30AUG12 04SEP12

30AUG12 04SEP12
Time Extension for November Weather Delays

30MAY12

23AUG12
Substantial Completion

09AUG12

09NOV12
Contract Completion - 23JUL12

16FEB12 17FEB12

15MAR12 16MAR12
8" Backflow Vault

20FEB12 20FEB12

19MAR12 19MAR12
3" Backflow

21FEB12 23FEB12

22MAY12 24MAY12
Water Testing

26MAR12 12APR12
Install 4 ea 5000 Gallon Tanks

07FEB12

18APR12 19APR12
Alagasco Gas Main

23MAR12
es
FEB12

26MAR12 29MAR12
Emergency Field Lines

06FEB12

30MAR12 02APR12
Distribution Box

2 07FEB12

03APR12 03APR12
Risers

12 13FEB12

20APR12 25APR12
Force Main

14FEB12 17FEB12

26APR12 01MAY12
Gravity Main

20FEB12 22FEB12

02MAY12 04MAY12
Set Pumps & Control Panel

23FEB12 27FEB12

07MAY12 09MAY12
Spread Topsoil Over Zones 2-6

28FEB12 29FEB12

10MAY12 11MAY12
Prep Containment Area with Felt / Gravel

28FEB12 05MAR12
Exterior Reader Board

28FEB12 12MAR12
Sidewalks

13MAR12 19MAR12
Cast Aluminum / Plaque

13MAR12 26MAR12
Aluinum Covered Walkway

3FEB12

11APR12 17APR12
Walking Trail

13MAR12 10APR12
Irrigation

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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1960 Topsoil 5 5 1940 1835,
1962

TES

1962 Trees & Sod 15 15 1922,
1940,

1970 OWENS

1964 Asphalt Seal Coat 2 2 1830,
1852,

1966 BUTLER

1966 Striping 3 3 1964 1968 SES

1968 Parking Lot Signage 3 3 1902,
1966

1972 SES

1970 Chain Link Fencing 3 3 1962 1972 STR

1972 Flagpole 2 2 1920,
1930,

C1970 GCW

1974 Generator Enclosure 10 10 1980 1982 GRIFFIN

1980 Fab & Deliver Generator
Enclosure

40 40 1976,
1978

1974,
1982

GRIFFIN

1982 Set Generator 2 2 1582,
1974,

1984 GRIFFIN

1984 Pull generator 3 3 1982 1990 GRIFFIN

1988 Temporary Permanent
Power

1 1 1586,
1986

1990,
A1559,

GRIFFIN

1990 Startup/load bank
generator

3 3 1984,
1988,

C1960 GRIFFIN

1994 Connect misc equipment 5 5 1848 C1960 GRIFFIN

Building
Area A

A1228 Pull teledata
backbone/horizontal

10 9 A1200,
A1226,

A1740 GRIFFIN

A1320 Windows & Storefront 10 10 A1310,
A1318

1964,
A1490,

DRUID

A1462 Fixture tie wires/conduit
hangers

2 2 A1460,
A1700

A1554 GRIFFIN

A1480 Aluminum Soffit 5 5 A1530 A1760 J&C

A1490 Gutters & Downspouts 5 5 A1320,
A1530

A1960 J&C

A1495 Pull/terminate distribution
OH

5 5 A1552,
A1576

A1559,
A1570

GRIFFIN

A1530 Roof Flashing & Coping 10 10 A1520,
A1532,

A1228,
A1480,

J&C

A1570 Startup RTU's 5 5 1988,
A1495,

A1750,
B1760

APEX

A1576 Pull/terminate distribution
UG

20 7 A1120,
A1574

A1495 GRIFFIN

A1600 OH Duct Rough In 49 2 A1460 A1620 APEX

A1619 Fire Pump Room Rough In 5 5 A1610 1780,
A1992

USS

A1620 OH Plumbing Rough In 10 1 A1460,
A1600

A1640 VICTORY

A1640 Dry Fall Painting 2 2 A1560,
A1562,

A1652,
A1654,

PCI

A1652 Fixtures at drywall
restrooms

5 5 A1640 A1684 GRIFFIN

A1654 Basketball Goals 3 3 A1640,
A1650

A1992 ACS

A1660 Gym OH power
connections/speakers

5 5 A1640,
A1650

A1690 GRIFFIN

A1680 Block Fill & First Coat 6 6 A1200,
A1260,

A1682,
A1992

PCI

3FEB12

11APR12 17APR12
Topsoil

24FEB12

18APR12 08MAY12
Trees & Sod

01MAR12 02MAR12

14MAY12 15MAY12
Asphalt Seal Coat

05MAR12 07MAR12

16MAY12 18MAY12
Striping

08MAR12 12MAR12

21MAY12 23MAY12
Parking Lot Signage

27FEB12 29FEB12

09MAY12 11MAY12
Chain Link Fencing

13MAR12 14MAR12

24MAY12 25MAY12
Flagpole

07MAY12 18MAY12
Generator Enclosure

12MAR12 04MAY12
Fab & Deliver Generator Enclosure

21MAY12 22MAY12
Set Generator

23MAY12 25MAY12
Pull generator

12MAR12 * 12MAR12
Temporary Permanent Power

28MAY12 30MAY12
Startup/load bank generator

23FEB12 29FEB12

07MAY12 11MAY12
Connect misc equipment

22FEB12 05MAR12
Pull teledata backbone/horizontal

6FEB12 29FEB12
Windows & Storefront

27FEB12 * 28FEB12
Fixture tie wires/conduit hangers

07MAR12 13MAR12
Aluminum Soffit

07MAR12 13MAR12
Gutters & Downspouts

19MAR12 23MAR12
Pull/terminate distribution OH

22FEB12 * 06MAR12
Roof Flashing & Coping

26MAR12 30MAR12
Startup RTU's

24FEB12
/terminate distribution UG

17FEB12

01MAR12 * 07MAR12
Fire Pump Room Rough In

16FEB12
lumbing Rough In

20FEB12 21FEB12
Dry Fall Painting

22FEB12 28FEB12
Fixtures at drywall restrooms

22FEB12 24FEB12
Basketball Goals

22FEB12 28FEB12
Gym OH power connections/speakers

01MAR12 08MAR12
Block Fill & First Coat

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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A1682 Metal Stud Framing 3 3 A1680 A1684 E&E

A1684 Hang & Finish Drywall 5 5 A1652,
A1682

A1996 E&E

A1690 Gym sound system
startup/commission

3 3 A1660,
A1670

A1740 GRIFFIN

A1700 Acoustical Ceiling Framing 10 10 A1532,
A1602,

A1462,
A1710,

E&E

A1710 Lay In Lights 5 5 A1700 A1740,
A1750

GRIFFIN

A1720 Grilles & Diffusers 5 5 A1700 A1740,
A1750

APEX

A1730 Sprinkler Drops & Heads 5 5 A1700 A1740,
A1750

USS

A1740 OH Inspection 0 0 A1228,
A1622,

A1742,
A1750,

GCW

A1742 Grind & Polish Concrete
Floors

10 10 A1740 A1790,
A1910

JEFFCO

A1750 Quarry Tile in Kitchen 10 10 A1559,
A1570,

A1752,
A1760,

E&E

A1752 Kitchen Equipment 10 10 A1750 A1754,
A1960

DIXIE

A1754 Overhead Coiling Doors 3 3 A1752 A1960 OHD

A1760 Acoustical Ceiling Tile 4 4 A1480,
A1740,

A1790,
B1760

E&E

A1790 Casework 7 7 A1742,
A1760

A1820,
B1790

INT

A1820 Finish Painting 6 6 A1790 A1830,
A1920

PCI

A1830 Electrical Trim Out 7 7 A1820 A1950,
A1960

GRIFFIN

A1880 Quarry Tile at Bathrooms 7 7 A1750 A1890 WOLDE

A1890 Set Plumbing Fixtures &
Trim

4 4 A1880 A1900,
A1902

VICTORY

A1900 Toilet Accessories 2 2 A1890 A1910 GCW

A1902 Lockers 1 1 A1890 A1910 GCW

A1910 Doors & Hardware 3 3 A1742,
A1900,

A1912,
A1920

GCW

A1912 Dock Bumpers 2 2 A1910 A1970 GCW

A1920 Carpet & Rubber Base 5 5 A1820,
A1910

A1930 WOLDE

A1930 Fire Extinguisher Cabinets 1 1 A1920 A1940 GCW

A1940 Interior Signage 2 2 A1930 A1950 STEW

A1950 Final Cleanup 5 5 A1830,
A1940

A1952,
A1960

GCW

A1952 Final Buff & Guard
Concrete Floors

2 2 A1950 A1970 JEFFCO

A1960 Final Inspections 5 5 A1490,
A1530,

A1970 GCW

A1970 Punchlist 5 5 A1912,
A1952,

1180,
A1980

GCW

A1980 Punchlist Corrections 20 20 A1970 C1990 GCW

A1992 Modular Athletic Flooring 5 5 A1619,
A1654,

A1994 TERRELL

A1994 Bleachers 5 5 A1992 A1996 ACS

A1996 Projection Screen 2 2 A1684,
A1994

C1990 GCW

01MAR12 05MAR12
Metal Stud Framing

06MAR12 12MAR12
Hang & Finish Drywall

29FEB12 02MAR12
Gym sound system startup/commission

27FEB12 09MAR12
Acoustical Ceiling Framing

12MAR12 16MAR12
Lay In Lights

12MAR12 16MAR12
Grilles & Diffusers

12MAR12 16MAR12
Sprinkler Drops & Heads

21MAR12
OH Inspection

21MAR12 03APR12
Grind & Polish Concrete Floors

3FEB12

10MAY12 23MAY12
Quarry Tile in Kitchen

17FEB12

24MAY12 06JUN12
Kitchen Equipment

20FEB12 22FEB12

07JUN12 11JUN12
Overhead Coiling Doors

09FEB12

24MAY12 29MAY12
Acoustical Ceiling Tile

EB12 20FEB12

30MAY12 07JUN12
Casework

21FEB12 28FEB12

08JUN12 15JUN12
Finish Painting

29FEB12 08MAR12

18JUN12 26JUN12
Electrical Trim Out

14FEB12

24MAY12 01JUN12
Quarry Tile at Bathrooms

15FEB12 20FEB12

04JUN12 07JUN12
Set Plumbing Fixtures & Trim

21FEB12 22FEB12

08JUN12 11JUN12
Toilet Accessories

21FEB12 21FEB12

08JUN12 08JUN12
Lockers

23FEB12 27FEB12

12JUN12 14JUN12
Doors & Hardware

28FEB12 29FEB12

15JUN12 18JUN12
Dock Bumpers

29FEB12 06MAR12

18JUN12 22JUN12
Carpet & Rubber Base

07MAR12 07MAR12

25JUN12 25JUN12
Fire Extinguisher Cabinets

08MAR12 09MAR12

26JUN12 27JUN12
Interior Signage

12MAR12 16MAR12

28JUN12 05JUL12
Final Cleanup

06JUL12 09JUL12
Final Buff & Guard Concrete Floors

19MAR12 23MAR12

06JUL12 12JUL12
Final Inspections

26MAR12 30MAR12

13JUL12 19JUL12
Punchlist

02APR12 27APR12

20JUL12 16AUG12
Punchlist Corrections

16APR12 20APR12

12JUL12 18JUL12
Modular Athletic Flooring

23APR12 27APR12

19JUL12 25JUL12
Bleachers

30APR12 01MAY12

26JUL12 27JUL12
Projection Screen

Early bar
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Start milestone point
Finish milestone point
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Area B
A1552 Mezzanine - OH Lighting &

Power Rough In
10 10 A1260,

A1532,
A1495,
A1554

GRIFFIN

A1554 Mezzanine - Light Fixtures 10 10 A1462,
A1534,

A1556 GRIFFIN

A1556 Mezzanine - Mechanical
Connections / Disconnects

15 15 A1554 A1558,
A1559

GRIFFIN

A1558 Mezzanine - Devices /
Covers / Trim

3 3 A1556 A1559 GRIFFIN

A1559 Mezzanine - Mechanical
Startup / Commissioning

10 10 1988,
A1495,

A1750,
B1760,

GRIFFIN

B1290 Teledata cable supports 5 5 B1200,
B1260,

B1462,
B1466

GRIFFIN

B1320 Windows & Storefront 10 10 A1318,
B1310

1964,
B1680

DRUID

B1340 Screen Walls 4 4 B1330 B1350 SANC

B1350 Exterior Equipment Pads 2 2 B1340 B1360 BICE

B1360 Set & Connect Condensing
Units

3 3 B1350 B1750 APEX

B1450 Startup HVAC 5 5 B1440,
C1540

B1760 APEX

B1462 Fixture tie wires/conduit
hangers

2 2 B1290,
B1460

B1480 GRIFFIN

B1466 Pull teledata
backbone/horizontal

10 10 B1290,
B1464,

B1740 GRIFFIN

B1480 Aluminum Soffit 5 5 B1462,
B1470,

B1490,
B1760

J&C

B1490 Gutters & Downspouts 5 5 B1470,
B1480

B1960 J&C

B1501 Plumbing Rough In
Mezzanine (Unit Vents)

5 2 B1500 VICTORY

B1502 Pull branch/MC/Systems
wiring (overhead)

10 10 B1500,
B1592

B1740 GRIFFIN

B1508 Pull/terminate distribution
UG

9 7 B1504 B1740 GRIFFIN

B1510 Shingle Roofing 6 1 B1460,
B1500

B1480,
B1520,

J&C

B1520 Roof Blocking 3 3 B1510 B1530 GCW

B1530 Roof Flashing & Coping 5 5 B1520 B1580,
B1960

J&C

B1580 Standing Seam Roof 5 5 B1510,
B1530

B1760 J&C

B1592 Hang & Finish Smoke Barrier
- Mezzanine

10 10 B1590,
B1597,

A1552,
B1502,

B1600 OH Duct Rough In 5 5 B1400,
B1430,

B1610 APEX

B1610 OH Fire Sprinkler Rough In 5 5 B1400,
B1600,

B1680 USS

B1620 OH Plumbing Rough In 5 5 B1400,
B1430,

B1610 VICTORY

B1640 Fixtures at drywall
ceiling/coves

5 5 B1690 B1740,
B1750

GRIFFIN

B1680 Block Fill & First Coat 6 6 B1200,
B1260,

B1690 PCI

B1690 Frame Hard Ceilings 3 3 B1680 B1640,
B1700

E&E

B1700 Acoustical Ceiling Framing 10 10 B1594,
B1690

B1710,
B1720,

E&E

B1710 Lay In Lights 5 5 B1594,
B1700

B1740 GRIFFIN

B1720 Grilles & Diffusers 5 5 B1700 B1740 APEX

05MAR12 16MAR12
Mezzanine - OH Lighting & Power Rough In

19MAR12 30MAR12
Mezzanine - Light Fixtures

02APR12 20APR12
Mezzanine - Mechanical Connections / Disconnects

23APR12 25APR12
Mezzanine - Devices / Covers / Trim

EB12

26APR12 09MAY12
Mezzanine - Mechanical Startup / Commissioning

20FEB12 * 24FEB12
Teledata cable supports

6FEB12 29FEB12
Windows & Storefront

24FEB12 29FEB12
Screen Walls

01MAR12 02MAR12
Exterior Equipment Pads

05MAR12 07MAR12
Set & Connect Condensing Units

21MAR12 27MAR12
Startup HVAC

20FEB12 21FEB12
Fixture tie wires/conduit hangers

29FEB12 13MAR12
Pull teledata backbone/horizontal

22FEB12 28FEB12
Aluminum Soffit

29FEB12 06MAR12
Gutters & Downspouts

B12 A 17FEB12
Plumbing Rough In Mezzanine (Unit Vents)

05MAR12 16MAR12
Pull branch/MC/Systems wiring (overhead)

12

EB12 A 24FEB12
Pull/terminate distribution UG

 A 16FEB12
Shingle Roofing

17FEB12 21FEB12
Roof Blocking

22FEB12 28FEB12
Roof Flashing & Coping

29FEB12 06MAR12
Standing Seam Roof

20FEB12 * 02MAR12
Hang & Finish Smoke Barrier - Mezzanine

05MAR12 09MAR12
OH Duct Rough In

12MAR12 16MAR12
OH Fire Sprinkler Rough In

05MAR12 09MAR12
OH Plumbing Rough In

30MAR12 05APR12
Fixtures at drywall ceiling/coves

19MAR12 26MAR12
Block Fill & First Coat

27MAR12 29MAR12
Frame Hard Ceilings

30MAR12 12APR12
Acoustical Ceiling Framing

N12

13APR12 19APR12
Lay In Lights

N12

13APR12 19APR12
Grilles & Diffusers

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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B1730 Sprinkler Drops & Heads 5 5 B1700 B1740 USS

B1740 OH Inspection 0 0 B1466,
B1502,

B1742,
B1750

GCW

B1742 Grind & Polish Concrete
Floors

10 10 B1740 B1790,
B1800,

JEFFCO

B1750 Hang & Finish Hard Ceilings 5 5 B1360,
B1640,

B1760,
B1880

E&E

B1760 Acoustical Ceiling Tile 4 4 A1559,
A1570,

B1770,
B1790

E&E

B1770 Stage Framing 2 2 B1760 B1780 H2K

B1780 Prep & Pour Stage 3 3 B1770 B1920 BICE

B1790 Casework 7 7 A1790,
B1742,

B1800 INT

B1800 Millwork 5 5 B1742,
B1790

B1810,
B1910

MWW

B1810 Tackboards /
Markerboards

2 2 B1800 B1820 GCW

B1820 Finish Painting 6 6 B1810 B1830,
B1920

PCI

B1830 Electrical Trim Out 7 7 B1820 B1832,
B1950,

GRIFFIN

B1832 Accordian Folding
Partition

2 2 B1830 B1960 SPECON

B1880 Porcelain Tile at
Bathrooms

7 7 B1750 B1890 WOLDE

B1890 Set Plumbing Fixtures &
Trim

4 4 B1880 B1900 VICTORY

B1900 Toilet Accessories 2 2 B1890 B1910 GCW

B1910 Doors & Hardware 3 3 B1742,
B1800,

B1920 GCW

B1920 Carpet & Rubber Base 5 5 B1780,
B1820,

B1930 WOLDE

B1930 Fire Extinguisher Cabinets 2 2 B1920 B1940 GCW

B1940 Interior Signage 2 2 B1930 B1950 STEW

B1950 Final Cleanup 5 5 B1830,
B1940

B1952,
B1960

GCW

B1952 Final Buff & Guard
Concrete Floors

2 2 B1950 B1970 JEFFCO

B1960 Final Inspections 5 5 B1490,
B1530,

B1970 GCW

B1970 Punchlist 5 5 B1952,
B1960

1180,
B1980

GCW

B1980 Punchlist Corrections 20 20 B1970 C1990 GCW

Area C
C1202 CMU Walls - Administration

& Library
46 2 B1204,

C1204
C1222 SANC

C1210 In Wall Plumbing 81 2 C1200 VICTORY

C1220 In Wall Electrical 81 2 C1200 GRIFFIN

C1224 Teledata cable supports 5 5 C1200,
C1552

C1464 GRIFFIN

C1310 Face Brick & Precast 22 8 B1310,
C1200,

1902,
1910,

SANC

C1320 Windows & Storefront 10 10 C1310 1964,
C1680

DRUID

C1330 Screen Wall Footings 2 2 C1310 C1340 BICE

N12

13APR12 19APR12
Sprinkler Drops & Heads

20APR12
OH Inspection

14FEB12

20APR12 03MAY12
Grind & Polish Concrete Floors

2 13FEB12

20APR12 26APR12
Hang & Finish Hard Ceilings

14FEB12 17FEB12

30MAY12 04JUN12
Acoustical Ceiling Tile

20FEB12 21FEB12

05JUN12 06JUN12
Stage Framing

22FEB12 24FEB12

07JUN12 11JUN12
Prep & Pour Stage

21FEB12 29FEB12

08JUN12 18JUN12
Casework

01MAR12 07MAR12

19JUN12 25JUN12
Millwork

08MAR12 09MAR12

26JUN12 27JUN12
Tackboards / Markerboards

12MAR12 19MAR12

28JUN12 06JUL12
Finish Painting

20MAR12 28MAR12

09JUL12 17JUL12
Electrical Trim Out

29MAR12 30MAR12

18JUL12 19JUL12
Accordian Folding Partition

14FEB12 22FEB12

27APR12 07MAY12
Porcelain Tile at Bathrooms

23FEB12 28FEB12

08MAY12 11MAY12
Set Plumbing Fixtures & Trim

29FEB12 01MAR12

14MAY12 15MAY12
Toilet Accessories

08MAR12 12MAR12

26JUN12 28JUN12
Doors & Hardware

20MAR12 26MAR12

09JUL12 13JUL12
Carpet & Rubber Base

27MAR12 28MAR12

16JUL12 17JUL12
Fire Extinguisher Cabinets

29MAR12 30MAR12

18JUL12 19JUL12
Interior Signage

02APR12 06APR12

20JUL12 26JUL12
Final Cleanup

27JUL12 30JUL12
Final Buff & Guard Concrete Floors

09APR12 13APR12

27JUL12 02AUG12
Final Inspections

16APR12 20APR12

03AUG12 09AUG12
Punchlist

23APR12 18MAY12

10AUG12 06SEP12
Punchlist Corrections

17FEB12
y

17FEB12

17FEB12

29FEB12 06MAR12
Teledata cable supports

27FEB12
rick & Precast

28FEB12 12MAR12
Windows & Storefront

28FEB12 29FEB12
Screen Wall Footings

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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09
DEC

16
JAN

23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

FEB
2012

06
MAR

2013

13
APR

20
MAY

27
JUN

05
JUL

12
AUG

19
SEP

26
OCT

02
NOV

09
DEC

16
JAN

23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

C1340 Screen Walls 4 4 C1330 C1350 SANC

C1350 Exterior Equipment Pads 2 2 C1340 C1360 BICE

C1360 Set & Connect Condensing
Units

3 3 C1350 C1750 APEX

C1450 Startup HVAC 5 5 C1440,
C1502,

C1760 APEX

C1460 Roof Deck 11 9 C1260,
C1430

C1462,
C1464,

GREEN

C1462 Fixture tie wires/conduit
hangers

2 2 C1460 C1466 GRIFFIN

C1464 Cable Tray 5 5 C1224,
C1460

C1466 GRIFFIN

C1466 Pull teledata
backbone/horizontal

10 10 C1462,
C1464

C1740 GRIFFIN

C1470 Structavent Fascia &
Closure

5 5 C1460 C1480,
C1490

J&C

C1480 Aluminum Soffit 5 5 C1470 C1760 J&C

C1490 Gutters & Downspouts 5 5 C1470 C1960 J&C

C1500 Nailbase & Felt 5 5 C1430 B1466,
C1502,

J&C

C1502 Pull branch/MC/Systems
wiring (overhead)

10 10 C1500 C1450,
C1740

GRIFFIN

C1504 Distribution electric room
equipment

5 5 C1500 C1450,
C1506,

GRIFFIN

C1506 Pull/terminate distribution
OH

5 5 C1504 C1450,
C1740

GRIFFIN

C1508 Pull/terminate distribution
UG

20 20 C1504 C1450,
C1740

GRIFFIN

C1510 Shingle Roofing 7 7 C1460,
C1500

C1520,
C1540,

J&C

C1520 Roof Blocking 3 3 C1510 C1530 GCW

C1530 Roof Flashing & Coping 5 5 C1520 C1960 J&C

C1540 Temp / Perm Power On 0 0 A1532,
A1574,

1990,
A1570,

GRIFFIN

C1552 Building C Dry 0 0 C1500 A1740,
B1740,

J&C

C1580 Standing Seam Roof 5 5 C1510 C1760 J&C

C1600 OH Duct Rough In 5 5 C1400,
C1430,

C1610 APEX

C1610 OH Fire Sprinkler Rough In 5 5 C1400,
C1600

C1680 USS

C1630 OH Electrical Rough In 15 15 C1400,
C1460

C1540,
C1680

GRIFFIN

C1650 Fixtures at drywall
ceiling/coves

10 10 C1690 C1740,
C1750

GRIFFIN

C1680 Block Fill & First Coat 6 6 C1200,
C1206,

C1690 PCI

C1690 Frame Hard Ceilings 5 5 C1680 C1650,
C1700

E&E

C1700 Acoustical Ceiling Framing 10 10 C1632,
C1690

C1710,
C1720,

E&E

C1710 Lay In Lights 7 7 C1700 C1740 GRIFFIN

C1720 Grilles & Diffusers 7 7 C1700 C1740 APEX

C1730 Sprinkler Drops & Heads 7 7 C1700 C1740 USS

C1740 OH Inspection 0 0 C1466,
C1502,

C1742,
C1750

GCW

01MAR12 06MAR12
Screen Walls

07MAR12 08MAR12
Exterior Equipment Pads

09MAR12 13MAR12
Set & Connect Condensing Units

08FEB12

04APR12 10APR12
Startup HVAC

EB12 A 28FEB12
Roof Deck

29FEB12 01MAR12
Fixture tie wires/conduit hangers

07MAR12 13MAR12
Cable Tray

3FEB12

14MAR12 27MAR12
Pull teledata backbone/horizontal

29FEB12 06MAR12
Structavent Fascia & Closure

07MAR12 13MAR12
Aluminum Soffit

07MAR12 13MAR12
Gutters & Downspouts

22FEB12 28FEB12
Nailbase & Felt

29FEB12 13MAR12
Pull branch/MC/Systems wiring (overhead)

29FEB12 06MAR12
Distribution electric room equipment

07MAR12 13MAR12
Pull/terminate distribution OH

EB12

07MAR12 03APR12
Pull/terminate distribution UG

29FEB12 08MAR12
Shingle Roofing

09MAR12 13MAR12
Roof Blocking

14MAR12 20MAR12
Roof Flashing & Coping

21MAR12 *
Temp / Perm Power On

29FEB12
Building C Dry

09MAR12 15MAR12
Standing Seam Roof

09MAR12 15MAR12
OH Duct Rough In

16MAR12 22MAR12
OH Fire Sprinkler Rough In

29FEB12 20MAR12
OH Electrical Rough In

09APR12 20APR12
Fixtures at drywall ceiling/coves

23MAR12 30MAR12
Block Fill & First Coat

02APR12 06APR12
Frame Hard Ceilings

09APR12 20APR12
Acoustical Ceiling Framing

07FEB12

23APR12 01MAY12
Lay In Lights

07FEB12

23APR12 01MAY12
Grilles & Diffusers

07FEB12

23APR12 01MAY12
Sprinkler Drops & Heads

2

02MAY12
OH Inspection

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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C1742 Grind & Polish Concrete
Floors

10 10 C1740 C1790,
C1800,

JEFFCO

C1750 Hang & Finish Hard Ceilings 7 7 C1360,
C1650,

C1760,
C1880

E&E

C1760 Acoustical Ceiling Tile 5 5 C1450,
C1480,

C1790 E&E

C1790 Casework 15 15 C1742,
C1760

C1800,
C1802

INT

C1800 Millwork 8 8 C1742,
C1790

C1810,
C1910

MWW

C1802 Media Center Shelving 5 5 C1790 C1820 TMG

C1810 Tackboards /
Markerboards

2 2 C1800 C1820 GCW

C1820 Finish Painting 10 10 C1802,
C1810

C1830,
C1920

PCI

C1830 Electrical Trim Out 7 7 C1820 C1950,
C1960

GRIFFIN

C1880 Porcelain Tile at
Bathrooms

7 7 C1750 C1890 WOLDE

C1890 Set Plumbing Fixtures &
Trim

4 4 C1880 C1900 VICTORY

C1900 Toilet Accessories 2 2 C1890 C1910 GCW

C1910 Doors & Hardware 4 4 C1742,
C1800,

C1920 GCW

C1920 Carpet & Rubber Base 12 12 C1820,
C1910

C1930 WOLDE

C1930 Fire Extinguisher Cabinets 2 2 C1920 C1940 GCW

C1940 Interior Signage 3 3 C1930 C1950 STEW

C1950 Final Cleanup 7 7 C1830,
C1940

C1952,
C1960

GCW

C1952 Final Buff & Guard
Concrete Floors

2 2 C1950 C1970 JEFFCO

C1960 Final Inspections 5 5 1990,
1994,

C1970 GCW

C1970 Punchlist 5 5 1972,
C1952,

1180,
C1980

GCW

C1980 Punchlist Corrections 25 25 C1970 C1990 GCW

C1990 Project Closeout 25 25 A1980,
A1996,

1190,
C1999

GCW

C1999 Contingency 6 6 C1990 1190 GCW

Site
1038 Time Extension for

December Weather Delays
4 4 1036 1040

1040 Time Extension for
December Weather Delays

3 3 1038

1182 99 99 1180

1184 First Day of School 0 0

1596 ROW Aquisition Released by
LBYD

39 20 1720 LBYD

1752 Water Line Installation -
Mclain Road

40 40 1750 1754,
1760

BAIRD

1754 Tap at Warrior River Road 5 5 1752 1760 BAIRD

1770 Ready to Set & Test
Plumbing Fixtures

0 0 1760

12 21FEB12

02MAY12 15MAY12
Grind & Polish Concrete Floors

12 16FEB12

02MAY12 10MAY12
Hang & Finish Hard Ceilings

17FEB12 23FEB12

11MAY12 17MAY12
Acoustical Ceiling Tile

24FEB12 15MAR12

18MAY12 07JUN12
Casework

16MAR12 27MAR12

08JUN12 19JUN12
Millwork

16MAR12 22MAR12

08JUN12 14JUN12
Media Center Shelving

28MAR12 29MAR12

20JUN12 21JUN12
Tackboards / Markerboards

30MAR12 12APR12

22JUN12 06JUL12
Finish Painting

13APR12 23APR12

09JUL12 17JUL12
Electrical Trim Out

17FEB12 27FEB12

11MAY12 21MAY12
Porcelain Tile at Bathrooms

28FEB12 02MAR12

22MAY12 25MAY12
Set Plumbing Fixtures & Trim

05MAR12 06MAR12

28MAY12 29MAY12
Toilet Accessories

28MAR12 02APR12

20JUN12 25JUN12
Doors & Hardware

13APR12 30APR12

09JUL12 24JUL12
Carpet & Rubber Base

01MAY12 02MAY12

25JUL12 26JUL12
Fire Extinguisher Cabinets

03MAY12 07MAY12

27JUL12 31JUL12
Interior Signage

08MAY12 16MAY12

01AUG12 09AUG12
Final Cleanup

10AUG12 13AUG12
Final Buff & Guard Concrete Floors

17MAY12 23MAY12

10AUG12 16AUG12
Final Inspections

24MAY12 30MAY12

17AUG12 23AUG12
Punchlist

31MAY12 05JUL12

24AUG12 27SEP12
Punchlist Corrections

06JUL12 09AUG12

28SEP12 01NOV12
Project Closeout

10AUG12 29AUG12

02NOV12 09NOV12
Contingency

05SEP12 08SEP12

05SEP12 08SEP12
Time Extension for December Weather Delays

10SEP12 12SEP12
Time Extension for December Weather Delays

24AUG12 11JAN13

15AUG12 *
First Day of School

14MAR12
YD

20MAR12 14MAY12
Water Line Installation - Mclain Road

15MAY12 21MAY12
Tap at Warrior River Road

24FEB12

25MAY12
Ready to Set & Test Plumbing Fixtures

Waiting for LBYD to submit a new 
drawing to Warrior River Water

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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1780 Fill & Test Sprinkler System 5 5 1760,
A1619

1790

1790 Sprinkler System Active for
Life Safety

0 0 1760,
1780

1976 Generator Enclosure
Submittal Approval

10 10 1980

Area A
A1624 Kitchen Hood Re-inspection 0 0 A1700

A1636 Move Existing Cooler /
Freezer

5 5

A1638 Block Fill / First Cost 2 2 A1700

Area B
B1594 OH Electrical Rough In 10 10 B1592 B1700,

B1710
GRIFFIN

Area C
C1468 Smoke Barrier Ceiling

Framing
3 1 C1430 C1469

C1469 Smoke Barrier Ceiling -
Hang & Finish

8 8 C1468,
C1584,

C1600,
C1632

C1582 OH Duct Rough In ABOVE
Fire Ceiling

2 2 C1460,
C1500

C1584 APEX

C1584 OH Fire Sprinkler ABOVE
Fire Ceiling

3 3 C1582 C1469 USS

C1586 OH Plumbing ABOVE Fire
Ceiling

5 5 C1460,
C1500

C1469 VICTORY

C1632 OH Electrical Rough In 10 10 C1469 C1700 GRIFFIN

08MAR12 14MAR12

25MAY12 31MAY12
Fill & Test Sprinkler System

15MAR12

01JUN12
Sprinkler System Active for Life Safety

27FEB12 * 09MAR12
Generator Enclosure Submittal Approval

22FEB12 *
Kitchen Hood Re-inspection

28MAY12 * 01JUN12
Move Existing Cooler / Freezer

20FEB12 * 21FEB12
Block Fill / First Cost

05MAR12 16MAR12
OH Electrical Rough In

EB12 A 16FEB12
Smoke Barrier Ceiling Framing

28FEB12 08MAR12
Smoke Barrier Ceiling - Hang & Finish

23FEB12 24FEB12
OH Duct Rough In ABOVE Fire Ceiling

22FEB12 24FEB12
OH Fire Sprinkler ABOVE Fire Ceiling

17FEB12 23FEB12
OH Plumbing ABOVE Fire Ceiling

09MAR12 22MAR12
OH Electrical Rough In

Early bar
Target bar
Progress bar
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Start milestone point
Finish milestone point
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